Midnite Mine Project Report,
Newmont. Sy 23- 20, 202

PROJECT: Midnite Mine Remediation REPORT NO:  2021-18

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining

SUMMARY OF WORK ACTIVITIES OR EVENTS FOR THIS REPORTING PERIOD:

This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction activities,
quality assurance (CQA), quality control (CQC) and engineering activities for the period July 23 — 29, 2021. The
Site activities discussed in this weekly report include, but are not limited to: Site Health, Safety, and Security;
Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site Mobilization; RA Activities; Project
Documentation; and Site Inspections.

The project SharePoint site includes the Project documentation discussed in this report. Access to the project
SharePoint site is available at the following link: (b) (6)

SITE HEALTH, SAFETY, AND SECURITY
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period July 23 — 29, 2021

FIRST AID INJURY 0 | PROPERTY DAMAGE 0

MEDICALLY TREATED INJURY 0 | NEAR MISS INCIDENT 0

RESTRICTED WORK INJURY 0 | RADIATION PROTECTION PLAN (RPP)—ISSUES | 0
REPORTED

LOST TIME INJURY 0

Comments: There were no incident for this week. Sherwood fire continues to impact air quality, but has not
impacted site work.

COMMUNITY LIAISON

¢ Community notifications continue to be sent to Mr. Sherwood for site equipment deliveries and WTP
Solids transport.

e Sherwood Fire continues to be active at 55% containment.

e Midnite operations shut down due to air Quality on 26 July during day shift. Resumed operations for
remediation on night shift.

e Sherwood Fire Resolution 2021-396 July 23. Woods and Road Closure received.

¢ Notice received from the STOI Incident Commander that all work in the Blue Creek Drainage is to be
suspended due fire danger and the lack of additional resources to respond.

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE VISITORS

Weekly Progress Meeting:
The following stakeholders attended the Weekly Construction Progress meeting via a conference call on
Wednesday, 28 July 2021;

e EPA

e Army Corps of Engineers (USACE)

¢ Dawn Mining Company (DMC)/Newmont

e WME
e AJAX
e Stantec
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Meeting Action ltems:
o A written response will be provided to address EPA’s remaining comment on the Water Treatment Plan
(WTP) 100% Design.

EPA Plan/Document Approvals:
e EPA approved the 100% Design of the WTP on 26 July, but requested a remaining comment be
addressed.
e On 29 July, EPA agreed to the request to suspend sampling of groundwater monitoring wells MWNE-01
and MWNE-02 for the next two sampling events — Fall 2021 and Spring 2022.

Regulatory Site Visit(s):
e Mark Fillius, USACE, was on Site on 23 July.

REMEDIAL WORK ACTIVITIES

Construction:
During the week of July 23 — 29, 2021, the following activities were conducted:

o Newmont day shift operations shut down early on 26 Jul due to poor air quality associated with the
Sherwood Fire. The Sherwood Fire is burning approximately 2.5 miles northeast of Wellpinit.

o Newmont excavated, hauled and placed low activity/low reactivity material from the west side of the
South Waste Rock Pile (SWRP) and the Pit 4 Overburden Pile. Newmont placed these materials in the
Pit 4 Waste Containment Area (WCA).

e SLV Earthmovers continued crushing and screening material from the Hillside Waste Rock Pile (HSWRP)
to produce Drain Gravel and Geomembrane Bedding Material. Newmont hauled these materials to
stockpile locations designated in the 2021 Crushing and Stockpiling Work Plan (Stantec, 2021).
Estimated quantities of materials produced are presented in Table 1.

e Collection of Quality Control samples from the crushing and screening operation continued with samples
of Drain Gravel and Geomembrane Bedding Material submitted to Budinger and Associates for gradation
analysis.

e Stantec performed Method 9 visible emissions observations at the crushing and screening operation on
the HSWRP on 23 July. Visible dust from the crushing operation conformed with project requirements.

e Stantec performed South Pond embankment stability inspection on 23 Jul. The embankment remains
stable and the water level in the South Pond piezometer remains below the action level.

¢ Newmont began assembling the diffuser Tee for the Pit 3 dewatering pipeline

e Halme Construction suspended work on the effluent pipeline due to the Sherwood Fire and the high fire
hazard in the work area.

Table 1 — 2021 Production Estimates

Reporting Period Year-to-date Annual
Material Planned |Estimated % of Planned Estimated % of Y
Production | Volume' | Planned | Production | Volume' Planned Com:)lete
(yd®) (yd®) (yd®) (yd®)
Haulage to Pit 4
SWRP 17,919 39,088 218% 401,536 644,476 161% 85%
HSWRP 1,889 0 0% 32,312 2,828 9% 4%
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Reporting Period Year-to-date Annual
Material Planned |Estimated % of Planned Estimated % of )y
Production | Volume' | Planned | Production | Volume' Planned Com:>|ete
(yd?) (yd?) (yd®) (yd®)

Pit 4

It 14,700 8,596 58% 168,280 318,556 189% 95%
Overburden
CSZ Cleanup 417 0 0% 1,167 28,700 2460% 574%
Total 34,925 47,684 137% 603,295 994,560 165% 86%
Aggregate Production
Drain Gravel 8,500 7,931 93% 149,600 117,082 78% 39%
Liner Bedding 0 0 -- 9,250 9,414 102% 102%
Geomembrane
Bedding 8,500 7,292 86% 149,600 119,756 80% 31%
Total 17,000 15,223 90% 308,450 246,252 80% 36%

1 - Truck load assumed to be 27 yd®

Stormwater Pollution Prevention Plan (SWPPP)

e None.

Spill Prevention, Control, and Countermeasure Activities (SPCC)

e None.

Equipment Mobilized/Demobilized and Material Delivered
The following equipment was mobilized to the Site during this reporting period.
e None.

The following equipment was demobilized from the Site during this reporting period.
e None.

All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment and
subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of delivery.

Materials:

The following material was delivered to the Site during this reporting period.
e None.

CONSTRUCTION QUALITY ASSURANCE

Dust Control and Monitoring

All eight dust monitors were turned off for the entire week as shown in Table 2 below. The local Wellpinit-
Sherwood Fire started on Wednesday afternoon (7/21/2021) and has continued to generate elevated TSP levels
during this time-period. All three water trucks (2,200, 4,000 and 9,000-gallon capacity) were used for dust
suppression as needed during mine site construction activities. There were no construction activities occurring for
the Effluent Pipeline during this reporting period.
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Table 2 - TSP Dust Monitoring Locations during reporting period July 23 — 29, 2021

Status
. . T n
[Monitor ID Location Description Start Date lelelol=!l s
- | sl S3|L|s5| Q2=
Lt lolols|F[S]|E
ES-1 (stationary) | Midnite Mine Top of Pit 4 03/23/21 | E E|E|E|E
ES-2 (stationary) | Midnite Mine Southeast Boundary | 03/23/21 | E E|E|E|E
ES-3(stationary) | Midnite Mine West Boundary 03/23/21 | E E|E|E|E
ES-4 (roving) Northeast Side of the SCSZ 04/16/21 | E E|E|E|E
ES-5 (roving) Northeast of the Mid-SWRP 03/24/21 | E E|E|E|E
ES-6 (roving) East of HSWRP above High Road | 03/23/21 | E E|E|E|E
ES-7 (roving) Northeast of HSWRP at Pit 4 03/23/21 | E E|E|E|E
ES-8 (stationary) | NAR ~Station 14+00 06/29/21 | E E|E|E|E
D=Day Shift (6:00 am to 4:30 pm)
N=Night Shift (4:00 pm to 2:30 am)
E=Environmental conditions (fog, smoke, pollen, heavy rain, etc.)
O=0ff - Special Circumstances
" Equipment malfunction (Battery/Power Supply or Other)

Project Documentation

Project CQA-CQC Field Acceptance Forms, Engineering Change Notices (ECNs), Design Clarification Notices
(DCNs), Non-Compliance Notifications (NCNs), Requests for Information (RFIs), Submittals, and Other Items

received during this time-period are shown in the table below:

CQA Documentation

CQC-CQA Field Acceptance Forms

Summary Memo for the South Pond
Dewatering Well & Piezometer sent to
EPA on 7/18/2021

Acceptance Title CQC-CQA Issue Date

No.

None

Project DCNs

DCN No. Title Submittal Date EPA Response Date

None

Project ECNs

ECN No. Title Submittal Date EPA Response Date

2021-01 Monitoring and Control of Phreatic Levels in 3/19/2021 Conditional Approval
the South Pond Embankment Received on 5/11/2021
Mine Site

Summary Report
Received by CQA on
7/14/2021 — Stantec to

Forward to the EPA

Stantec to Prepare Response to EPA
Comments (EPA to send any additional
comments by 7/15/2021).

EPA TBD
2021-02 Modifications to Pit 3 Underdrain and 6/8/2021 EPA Approval
Dewatering Sumps 7/13/2021
Mine Site

Stantec to provide
responses to EPA’s
previous comments

Notice of Non-Compliance

NNC No. and Title/Description CQA CQA/EPA Response
Dates Date(s)

None

Project RFIs
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CQA/EPA Response

RFI No. Title CQC Submittal Date | Date(s)

HC-2021-06 NAR Lead-Off Crossing and Pipeline 6/17/2021 CQA -7/1/2021
Alignment Adjustment EPA - TBD
Effluent Pipeline
Design Engineer’s Response Received
6/29/2021
EPA Comments Received 7/14/2021 —
Stantec Preparing Responses

HC-2021-08 Use of Native Materials for Bedding Source 6/29/2021 CQA —7/14/2021
(Blue Creek Road Sample) EPA - TBD
Effluent Pipeline

2021-05 June 2, 2021 Liner Bedding Gradation Test 7/6/2021 CQA - 7/13/2021
Results EPA - TBD
Mine Site

Submittals

Submittal No. Title CQC Submittal Date | CQA/EPA Response

Date(s)

HC-01575-02.1 | Addendum to SPCC — Fuel Tanks 6/10/2021 CQA - 6/14/2021
Effluent Pipeline EPA -TBD
Halme submitted Tier 1 Facility
Application for Review 7/23/2021

02272-15 South Pond Geomembrane — 2021 Liner 6/21/2021 CQA —7/22/2021
Repairs EPA - TBD
Mine Site

02970-08 Temporary Erosion Seed Mix as Installed on 716/2021 CQA -TBD
June 30, 2021 EPA - TBD
Mine Site

01300-05 South Pond Vibrating Wire Piezometer — 7/7/2021 CQA -TBD
Product Sheets and Calibration Certs. EPA - TBD
Mine Site

02272-16 South Pond Liner Repair Data for June 8 7/7/2021 CQA —7-22-2021
through July 1, 2021 EPA - TBD
Mine Site

HC-02200-05 Soil Analysis/Proctor — Native Screened Soil 7/12/2021 CQA -7/13/2021
from Blue Creek (for use as pipe bedding EPA - TBD
only)
Effluent Pipeline

HC-02593-03 Manhole Lid Specs. 7/23/2021 CQA - 7/28/2021
Effluent Pipeline EPA — No Concerns

7/29/2021

02272-17 South Pond Liner Repair Data for July 16, 7127/2021 CQA -TBD
2021 EPA - TBD
Mine Site

HC-02200-04 Native Soil Backfill Analysis (Correct Proctor) 7/28/2021 CQA - 7/28/2021
Effluent Pipeline EPA — No Exception

Taken 7/28/2021

Other Items

Iltem Title Comments

None

Copies of the updated CQA Logs are being updated and will be located on the project SharePoint site under the

2021 CQA Folder.
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Site Inspections

Details regarding the four-phase CQA observation/inspection process for each definable work feature are
summarized below and are further detailed in the daily CQC/CQA reports that are available on the project
SharePoint site.

Preparatory Inspections / Meetings
e Pit 4 Revegetation Plan
Initial Phase Inspections
e None
Follow-up Phase and Ongoing Inspections
e Mine Waste Placement in Pit 4 — Low activity/low reactivity material from the SWRP, Middle Overburden
Pile - no restrictions on placement.
e Dust Monitoring System — Prepared TSP Alarm Records for Quarterly Dust Monitoring Reports
o Effluent Pipeline — BMPs along Blue Creek Road
e South Pond Liner Repairs (7/16/2021)
Completion Inspections
e None

THREE WEEK LOOKAHEAD SCHEDULE
A copy of the Three Week Lookahead Schedule is provided as Attachment A.

Report completed and submitted by:

Andrew Liffring, P.E.
Project Construction Director
Attachments
e Attachment A — Midnite Mine 3 Week Lookahead Schedule
Photos of pertinent items are provided below.
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Figure 2 — Placement of low activity/low reactivity material in Pit 4, view looking south.
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Figure 3 — Excavation, loading, and hauling of low activit/low reactiviy material from the South Waste Rock Pile — Mid
loadout 2, view looking north.

Figure 4 — Work resumed at the Pit 4 Overburden, view Ioklng north.
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Figure 5 — Placement of low activity/low reactivity material in Pit 4 at southern limits, view looking southwest.
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ATTACHMENT A

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE



Midnite Mine RAWP - Three Week Look Ahead

Data Date: 30-Jul-21
Print Date: 02-Aug-21

Adivity ID TAcivity Name RD % Start Finish 25 Aug 01 Aug 08 Aug 15
CengsE Fri | Sat | Sun [ Mon | Tue | Wed | Thr | Fi [ Sat | Sun | Mon [ Tue | Wed | Thr | Fii | Sat | Sun [ Mon | Tue | Wed | Thr [ Fi | Sat | Sun [ Mon | Tue | Wed | Thr
17. Excavation and placement of materials into Pit #4 90d 29-Mar-21 A| 05-May-22
| 17-1240  Excavate and Haul SWRP (Middle Zone Mining -All Phase A) Pitt ~ 90d =~ 63%  29-Mar-21 A 05-May-22 |—— — s s s s
17-1220  Excavate and Haul Pit 4 Overburden middle section 11d = 82% 12-May-21A 13-Aug2] |—— S S e ————— S e e T
17-1120  Chipping Timber 0% 16-Aug21  27-Aug2l | o
SN
WMTW 23-Apr21 A 30-Jul-2]  p—— e
18-1150  Commission the South Pond Id 50%  09-Jul-21 A 30-Jul-2]  |j—— =
19 Initiate A Borrow Area Development 09—Aug—21 ‘ 23-Aug-21 B D B A
| 19-1060  Construct monitoring wells in Construct monitoring wells in(®) () Borrow (Jul/Aug) wamm 7777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777777 ——— o o o
20 Haul and place Cover material over the Pit#4 WCA ‘-- -Mar-21 ‘ 23-May-22
20-1050  Haul Crushing and Screening Rejects Material to Pit#4 WTA)MW 7777777777777777777777777777777777777777777777777777777777777 —_— e e e e e e e e
20-1060  Produce Geomembrane Bedding for Pit#4 97d  29% 29-Mar21A 16-May-2? pe—— — e e ey e e e e ey o
20-1070  Haul Geomembrane Bedding to Stockpiles for Pit#4 Cap 102d  29%  29-Mar-21 A 23-May-22 p—— e S O S S S N N = N N S N N S
26 Construct the new WTP and Pipeline for discharge 07-Jun-21 A ‘ 06-Oc:t- | |
26-3070  Erosion Control BMP's & Site Controls 50%  07-Jun21A 0 30-Jul-2]  p— -
26-3090  Material Staging & Pipe Fusing 16d  35% 07-Jun-21A  20-Aug2] p——— e S N S S S N N = N N S = W N S
26-3080  Clearing & Grubbing 0d  70% 18-Jun21A  30-Jul-2] pe— sss—
26-3120  Install MH at STA 34+55 3d 0 95%  15-Jul-21A 03-Aug2] p—— —
26-3360 18" Culvert Installation at West End Approach 1d 0%  30-Ju-2l  30-ul21 | -
26-3370  Roadway Subgrade Prep 54 0%  02-Aug2l  06-Aug21 | B————
26-3130  Progress to STA 50+00 7d 0%  03-Aug2l 1l-Aug21 | — o~ = =
26-3380  Ditch Shaping and Grading 4d 0%  09-Aug21  12-Aug2l | —_—
26-1730  Develop Construction Plans for Discharge system line 30d = 0% 11-Aug-21  22-Sep21 | ——— o
26-1740  Develop WTP Construction Work Plans for Approval 30d 0%  11-Aug2l  22-Sep-21 | b & o o o
26-1780  Effluent Line HDPE Pipe and Materials Purchase and Delivery 40d = 0% 11-Aug-21 ~ 06-Oct21 | —— o o e
26-3140  Progress to STA 66+00 6d 0%  12-Aug2l  19-Aug2l | N
26-3390  Crushed Aggregate Base Course 7d 0%  13-Aug2l  23-Aug2l | e S
26-3150  Progress to STA 86+00 7d 0% @ 20-Aug2]  30-Aug2l |
26-3250  Culvert#1 (" STA 74+75) 1d 0%  23-Aug2l  23-Aug2l |
26-3400 HMA Base Lift 2d 0%  24-Aug21  25-Aug2l |
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Midnite Mine RAWP - Three Week Look Ahead Data Date: 30-Jul-21
Print Date: 02-Aug-21
Acivity ID [Activity Name [ RD | % | Start T Finish Ju25 Aug 01 Aug 08 Aug 15
CengsE Fri | Sat | Sun [ Mon | Tue | Wed | Thr | Fi [ Sat | Sun | Mon [ Tue | Wed | Thr | Fii | Sat | Sun [ Mon | Tue | Wed | Thr [ Fi | Sat | Sun [ Mon | Tue | Wed | Thr

27. Produce drain rock and other materials necessary for the sub-waste liner | 98d 29-Mar-21 A| 17-May-22

27-1000  Produce Drain Gravel for Pit 3 98d  36% 29-Mar21A 17-May-2? s s e e e s e s e oo

27-1030  Haul Drain Gravel, Stockpile (301k cy) 98d  36% 29-Mar21A 17-May-22 pe————————— s e e e e
28. Initiate construct of the Pit#3 sump including initial construction of under ‘- 09-Jun-21 A ‘ 08-Oct- | |

28-1150  Route new temporary line from GW54 to South Pond 1d  80% 09-Jun-21A  30-Jul-2] p—————— “E s

28-1180 Install Pit 3 dewatering system to transfer water to South Pond (1,0 1d  30% 06-Jul-21 A 30-Jul-2]  p—s s — 2

28-1140  Install pumps and generators 4d 0% 30-Jul-21 04-Aug21 | —

28-1160  Route PCP, Blood Pool, from Pit #3 to South Pond 54 0%  30-Jul-2l  05-Aug2l | —

28-1190  Route Pit #4 temporary dewatering line to South Pond 10d 0%  30-Jul-21  12-Aug2l | ST T e——e e e TR

28-1320  Transfer water from Pit #3 to South Pond (1,000 GPM) 44d 0% = 09-Aug21 = 08-Oct-21 | ——————
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